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ESTIMATE RUN 07/16/2018

ESTIMATE SUMMARY 14:46:55

CONTID: C21736         ESTIMATE NO: 0003 PROG 2005

PCN: 21736-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 139 DOUGLAS PASS RESURFACING PERCENT TIME:

PROJECT NO: STR139A-034                   

SH 139  DOUGLAS PASS RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,088,122.58 PARTICIPATING $ $ 2,373,691.94

AWARD PROJECT AMT: 4,753,678.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,288.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.29

WORK DAYS

WORK DAYS

81.80%

926,270.72

2,373,691.94

2,373,691.94

2,348,403.17

$

$

$

$

4,161,851.86

0.00

4,161,851.86

0.00

4,161,851.86

-71,305.17

0.00

4,090,546.69

0.00

AMOUNT DUE 4,090,546.69 2,348,403.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,348,403.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

45.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

07/16/2018

12/21/2017

01/05/2018

01/29/2018

04/30/2018
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PCN: 21736-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR139A-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

380.000

EACH

6.00000

0010 Removal of Asphalt Mat (Planing) 3,415.000

0.000

202-00240  
 

26,466.253,415.000

0.00

3,415.000

SY  

7.75000

0015 Removal of Cattle Guard 1.000

0.000

202-01400  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

0020 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

85.00000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

90.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

75.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

80.00000

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

97.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

270.00000

0050 Structure Backfill (Special) (Flow-Fill) 38.000

0.000

206-00060  
 

5,320.0038.000

0.00

38.000

CY  

140.00000

0055 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000
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PCN: 21736-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR139A-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

75.00000

0075 Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

0.000

TON 

75.00000

0080 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

150.00000

0085 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

6,367.000

TON 

22.50000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

300.00000

0095 Furnish Hot Mix Asphalt 2,640.880

0.000

403-09500  
 

224,474.802,640.880

0.00

2,640.880

TON 

85.00000

0100 Hot Mix Asphalt (Grading SX) (75) 1,623.870

27,350.510

403-34701  
 

1,535,642.1428,974.380

1,449,577.03

28,974.380

TON 

53.00000

0105 Heating and Remixing Treatment 181,887.000

0.000

405-00100  
 

900,340.65181,887.000

0.00

181,887.000

SY  

4.95000

0110 Asphalt Cement Performance Grade (PG 64-28) 93.530

1,460.520

411-03342  
 

466,215.001,554.050

438,156.00

1,554.050

TON 

300.00000
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PCN: 21736-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR139A-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 393.800

4,384.300

411-10255  
 

9,556.204,778.100

8,768.60

7,000.000

GAL 

2.00000

0120 Asphalt Rejuvenating Agent 16,572.000

0.000

411-90010  
 

49,716.0016,572.000

0.00

16,572.000

GAL 

3.00000

0125 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

54.00000

0130 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

750.00000

0135 Fence Barbed Wire with Metal Posts (Wire Gate) 0.000

0.000

607-01000  
 

0.000.000

0.00

16.000

LF  

25.00000

0140 36 Foot Cattle Guard (Special) 0.000

0.000

611-00036  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0145 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

336.000

EACH

22.00000

0150 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

82.000

EACH

26.00000

0155 Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

32.000

EACH

44.00000

0160 Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

11.000

EACH

52.00000

0165 Rumble Strip 0.000

94,966.000

614-80385  
 

16,144.2294,966.000

16,144.22

94,966.000

LF  

0.17000
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PCN: 21736-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR139A-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization 0.489

0.325

626-00000  
 

423,280.000.814

169,000.00

1.000

L S 

520,000.00000

0175 Public Information Services (Tier IV) 0.300

0.200

626-01104  
 

5,000.000.500

2,000.00

1.000

L S 

10,000.00000

0180 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

711.000

GAL 

124.00000

0185 Pavement Marking Paint (High Build) 1,676.700

1,282.600

627-00013  
 

82,860.402,959.300

35,912.80

2,959.300

GAL 

28.00000

0190 Flagging 690.000

945.500

630-00000  
 

32,710.001,635.500

18,910.00

4,500.000

HOUR

20.00000

0195 Pilot Car Operation 238.500

256.000

630-00001  
 

17,307.50494.500

8,960.00

840.000

HOUR

35.00000

0200 Traffic Control Inspection 20.000

13.000

630-00007  
 

6,435.0033.000

2,535.00

33.000

DAY 

195.00000

0205 Traffic Control Management 21.000

22.000

630-00012  
 

36,335.0043.000

18,590.00

70.000

DAY 

845.00000

0210 Construction Traffic Sign (Panel Size A) 3.500

2.800

630-80341  
 

189.006.300

84.00

7.000

EACH

30.00000

0215 Construction Traffic Sign (Panel Size B) 16.500

13.200

630-80342  
 

891.0029.700

396.00

66.000

EACH

30.00000

0220 Construction Traffic Sign (Special) 32.000

25.600

630-80344  
 

864.0057.600

384.00

64.000

SF  

15.00000
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PCN: 21736-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR139A-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Portable Message Sign Panel 82.000

70.000

630-80359  
 

3,800.00152.000

1,750.00

200.000

DAY 

25.00000

0230 Drum Channelizing Device 12.500

10.000

630-80360  
 

495.0022.500

220.00

50.000

EACH

22.00000

0235 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

100.00000

0240 Traffic Cone 62.500

50.000

630-80380  
 

112.50112.500

50.00

250.000

EACH

1.00000

0245 Rumble Strip (Portable) 9.000

23.400

630-80430  
 

16,200.0032.400

11,700.00

36.000

EACH

500.00000

0250 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

3,500.00000

0255 Traffic Signal (Temporary) 0.500

0.400

630-86810  
 

22,500.000.900

10,000.00

1.000

EACH

25,000.00000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

75,313.920

F A 

1.00000
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PCN: 21736-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR139A-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Asphalt Cement Cost Adjustment 3,881.350

41,775.980

700-70019  
 

45,657.3345,657.330

41,775.98

45,657.330

F A 

1.00000

0285 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0290 F/A Quality Incentive Payment 0.000

7,704.560

700-70025  
 

7,704.567,704.560

7,704.56

7,704.560

F A 

1.00000

0295 F/A Work Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 Impact Atten (T-M-A) (Temp) 1.000

0.800

630-85040  
 

25,200.001.800

11,200.00

2.000

EACH

14,000.00000

0355 Night Work Lighting 1.000

0.000

632-00000  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0360 Added Item (Lump Sum)/ Work Zone Intrusion Alarm 
System CMO 3

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0365 Added Item (Ton)/ Warm Mix Additive 2,400.820

0.000

900-00024  
 

4,561.562,400.820

0.00

2,400.820

TON 

1.90000
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PCN: 21736-BID    ESTIMATE RUN 07/16/2018

PROJECT: STR139A-034                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 Added Item (Dollar)/ Over Weight  Price Reductions 0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

20.000

DOL 

1.00000

CAT 3,981,958.112,253,798.194,587,467.33CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0310 Removal of Guardrail Type 3 0.000

2,725.000

202-01130  
 

8,856.252,725.000

8,856.25

9,309.000

LF  

3.25000

0315 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

4,087.500

606-00301  
 

85,837.504,087.500

85,837.50

10,681.000

LF  

21.00000

0320 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

251.000

LF  

100.00000

0325 End Anchorage (Flared) 0.000

6.000

606-02005  
 

25,200.006.000

25,200.00

30.000

EACH

4,200.00000

0330 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

17,500.00000

CAT 119,893.75119,893.75440,655.25CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0340 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0345 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 60,000.000.0060,000.00CURRENT AMT0400 $ $ $

$ 4,161,851.862,373,691.94$5,088,122.58$CURRENT AMTPROJECT TOTAL


